wetsus
european centre of **excellence**
for sustainable **water technology**

Project Management

Pawel Roman

iWATERMAP
Interreg Europe

Overview

1 Project startup
Joint assessment methodology

2 Roadmaps – 1st draft

3 Action Plans – 1st draft

4 Roadmaps – 2nd draft including input from regional assessments
Regional assessments + press releases about the assessment results

5 Action Plans – 2nd draft
Press releases about roadmaps

6 Mid-term review meeting
Roadmaps - final
Action plans - final (if possible)

wetsus

iWATERMAP
Interreg Europe

Overview

7 Action plans - final
Start the implementation of action plan

8 Monitoring the implementation by contacting the stakeholders and beneficiaries of the different actions

9 High-level political dissemination event

10 Finalization of the monitoring of the action plan implementation
Summary of the level of achievement of action plans

wetsus

iWATERMAP
Interreg Europe

Deliverables Semester 6

- Final **roadmaps** published in English and translated in local languages (deadlines: EN: 31.05.2021, LL:15.06.2021).
- 7 regional **action plans** (4-5 pages each) are developed in regional languages, a summary of the action plan main tasks per region prepared and published in English. (if possible, deadline 31.05.2021, otherwise asap and not later than 31.10.2021)
- 7 **stakeholder meetings** – one meeting per region.
- The project **website is updated**; news also posted on 9 websites of the project partners (Dennis Sieperda).
- All partners provide their input and Lead partner compiles one **newsletter** at the end of Semester (Dennis Sieperda).
- **Announcements** in local/regional media and information channels about project and stakeholder meeting.
- **Press release** about finalization of the project Stage 1 (if applicable).
- Fill the **survey >>LINK<<** (deadline: 31.05.2021).
- Roadmaps **infographics**.

wetsus

iWATERMAP
Interreg Europe

Roadmaps infographics - status

Region	Status
Murcia	feedback of draft infographics on 13.05 delivered to visual faciliator. 2draft provided to region on 17.05
NE Romania	finalized
SouthMoravia	waiting feedback of draft infographics, delivered to partner on 10.05
Friesland	finalized
Crete	input for infographics obtained on 18.05
Latvia	waiting feedback of draft infographics, delivered to partner on 13.05.
Northern of Portugal	finalized

wetsus

iWATERMAP
Interreg Europe

Highlights in changes

- Physical **partner meeting in Semester 7** (~Oct - if everyone is vaccinated)
  - Meeting place?
- **Travel costs** added to semester 7
- **Conference in Brussels is cancelled**
- **Brochures** with project results are moved to dissemination event (semester 9)
- Based on current input, request of change in budget will be filled in semester 7

Pilot actions

- RTU / MoES (invited to send pilot action request template)
- Uminho (invited to send pilot action request template)
- CREA (smaller action under iWatermap dissemination)
- Crete (?)

Q&A

Performance indicators 1/2

Indicator	Target	Achieved
Number of policy learning events organised	50	35
Number of good practices identified	14	4
Number of people with increased professional capacity due to their participation in interregional cooperation activities	76	0
Number of action plans developed	7	0
Number of appearances in media (e.g. press)	40	52
Average number of sessions at the project pages per reporting period	1200	581

The indicator measures the number of people whose competence in the field in question has increased thanks to interregional learning. Only persons actively involved in the exchange of experience process (e.g. staff members of partners, active members of stakeholder groups) should be considered.

wetsus

iWATERMAP
Interreg Europe

Performance indicators 2/2

Policy #	Indicator	Target	Achieved
1	Amount of new innovative water technology projects created	3	1
2	Increase of implemented projects in innovative water technology field	30%	
3	Number of innovative projects developed related to efficient management of water resources	2	
4	Number of entities supported for technological transfer activities	3	
5	Number of R&D&TI projects leaded by companies in key economic and social areas within water innovation	2	
6	Amount of new innovative water technology projects created	2	
7	Number of follow-up initiatives in the area of water technology involving regional stakeholders of the innovation chain	2	

wetsus

iWATERMAP
Interreg Europe