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Action Plan - Overview

• The widespread diffusion of GPP within a regional territory

requires a coordinated strategy

• GPP in Italy is mandatory (Leg.Dec. 50/2016, article 34)

→ to implement a schedule that allows the interested

parties to be involved in structured activities and capable

of causing replicable and lasting effects

• The AP includes strategic activities (3 actions) that

integrate in order to determine the lasting transition of the

FVG AR in the application of GPP choices, with the effect of

determining the conversion of the market offer (at least the

part addressed to the PA) towards the "Green economy"

• 3 actions were included in the RAP for GPP 2022-2024



Action Plan - Overview

Map of 
environmental 
certifications

• A  functional tool useful for Contracting Stations 

• A promotional and visibility tool for the business system 

PUBLIC-
PRIVATE 

WORKING 
TABLE 

• The comparison with territorial stakeholders (businesses; 
technical operators; etc.)  

• Proactive participation of representatives of the private 
sector in the technical sectoral working tables

• Indications for the governance level (Road Map)

DIGITAL 
FORUM ON 

GPP 

• The context of information and training, for the direct 
benefit of all those concerned 

• An opportunity to facilitate the dialogue between actors 
involved in the GPP market

• A stable platform for the exchange and dissemination of 
knowledge on GPP 



ACTION PLAN OF FVG AR FOR GREEN

PROCUREMENT (PAR GPP) 2022-2024

Objective Short-term

actions

Medium-term 

actions

Targets and expected

results
A. Strengthening 
competences and 
setting up support 
tools for CAM 
application

…….

Elaboration of a 
"Map of 
environmental 
certifications”

-----

------

Updating the "Map 
of environmental 
certifications”

------

------

Publication of the "Map of 
environmental 
certifications" (target: FVG 
AR public bodies)

-------

C. Dissemination of 

Green Procurement 

(GPP) on the regional 

territory also through 

the accompaniment 

of public and private 

entities operating on 

the regional territory

-----

Creation of a 
Digital Forum on 
GPP

Creation of a 
public-private 
working table

-----

-----

Memorandum of 
understanding with 
CCIA and trade 
associations for the 
diffusion of GPP

-----

-----

Realization of three digital 
forums on GPP on an 
annual basis (target: public 
bodies and enterprises)

Creation of 3 public-private 
working tables (target: 
public bodies and enterpr.)



Map of environmental certifications: 

timeframe and monitoring
Sub-activities Timeframe Progress Indicators 5th update (28 Feb 22)

Call for the 

identification of the 

Expert 

VI 

semester

1 call to identify 1 

expert: done

1 defined database 

structure: done

1 draft map presented: 

done 

At least 6 

stakeholders 

involved to be done

At east 30 certifications 

mapped: 66 (building:19 

interior furnishings:11; 

public green 10, catering 

26)

The expert is working on the 

activities of the AP, as 

forseen in the contract. The 

expert updates FVG AR 

through coordination bilateral 

meetings

Definition of the 

database structure 

and links 

VII 

semester

Meetings between the 

external expert and in-house 

ICT company are going on 

and the platform is almost 

ready

Collection of in force 

international 

environmental 

certifications and 

Analysis of eligibility 

criteria

VII 

semester

Ongoing: AP (2 CAMs), 

certifications and criteria 

related to 4 CAMs were 

analyzed: Building, Interior 

Furnishings, Public Green, 

Catering 

Presentation of the 

draft map, platform 

feeding and sharing 

VIII 

semester

FVG AR has selected the 

stakeholder to involve and it 

is planning the first meeting



Map of environmental certifications: indoor furniture/1



Map of environmental certifications: indoor furniture/2



Public-Private Working Tables
Sub-activities Timeframe Progress Indicators 5th update (28/02)

Drafting and Signing 

of one (or more) MoU
VI-VII Semester

- At least 1 MoU 

drafted done

- At least 6 technical 

sectoral working 

tables organized in 2 

rounds 1 round of 2; 

3 of 6 consultations 

done

- 3 summary dossier 

realized done;                              

2 online 

questionnaires 1 of 2 

done;                  

- 2 online consultation 

rounds realized 1 of 

2 done;                             

- At least 5 

stakeholders 

involved for each 

sectorial working 

table done

ongoing - first draf

ready

1st Online 

consultation
VI Semester

The results of 

questionnaires 

shared through 

Sectorial Reports, 

prepared by the 

expert in 11/21

1st Round of Sectoral 

Working Tables
VI Semester

Done in December 

2021 - January 2022. 

reports of the 

meetings were 

prepared and shared 

with participants

2nd Online 

consultation
VII Semester

To be done. Planned 

for February 2022

2nd Round of Sectoral 

Working Tables
VIII Semester

To be done. Planned 

for March2022 



1st Round of Sectoral Working Tables

Public Green 

Working Table

21/12/21



1st Round of Sectoral Working Tables



1st Round of Sectoral Working Tables

Interior Furnishing

Working Table 20/01/22



DIGITAL FORUM ON GPP 
Sub-activities Timeframe Progress Indicators 5th update (28 Feb 22)

Definition of the Platform 

structure and access 

terms 

VI 

semester

- 1 digital forum 

event organized;   

- 1 platform created 

and give access to 

at least 30 

participants;  

- At least 50 

documents 

uploaded on the 

platform;

- Definition of 1 

calendar of events;     

- At least 6 

stakeholder 

involved

The platform will be a 

Teams group. ITC 

company is working 

closely with FVG AR in 

order to upload the 

material

Drafting of the activity 

plan 

VI 

semester

To be done

Upload of the material 
VII 

semester

To be done

Calendar of Events 
VII 

semester
To be done

Communication

activities 

VII 

semester
To be done

Digital Forum - Two day 

event

VIII 

semester

Planned for 27 and 28 

April 2022 with a focus 

on Public Green 

M.E.C. 



Project media

Thank you! 

Questions welcome


