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Policy instrument

IROP (Integrated regional operational programme)

▪ Training of regional stakeholders on IROP calls

▪ Implementation of MOMAr good practices into Interreg AT-CZ

project

▪ Submission of a new project to IROP, utilizing knowledge and

good practices from MOMAr project



3

History

In the end, the submission of an IROP project was selected for

the Action plan

▪ Project is called Re-opening of the

Orty site for visitors

▪ Orty is an old china-clay mine in the

vicinity of the regional capital of South

Bohemia – České Budějovice

▪ The project includes not only opening

of the mineshafts but also visitor

centre adjacent to it



4

Implementation

As of March 2023, the situation with the project is as following:

▪ The architecture contest was set up

for the final appearance of the visitor

centre

▪ The results are expected in April

2023, currently the proposals are

being evaluated. Evaluation process

is not public.

▪ RERA prepares the feasibility study

for the project and will be responsible

for submitting it into appropriate IROP

call
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Implementation

As of March 2023, the situation with the project is as following:

▪ Initially, it was planned to be submitted

as a part ITI initiative (Integrated

Territorial Investment) in South

Bohemian region

▪ It hasn‘t materialized, other project were

prioritized to be included in the ITI call

▪ The project is going to be sumitted into a

regular IROP call (non-ITI).

▪ However, the regular call is slighly

delayed, pushing the date of sumission

beyond the end of MOMAr project
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Implementation

However…

▪ Knowledge and expertise gained within

the MOMAr project will be utilized in Orty

project, although later than expected

▪ The staff of RERA and of several

stakeholders took part in project

activities, leading the their increased

capacity in innovative approaches

towards management models of rural

heritage
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Implementation

However…

▪ The knowledge and trends from MOMAr project will be exploited in

other projects, too. As an example, a project for a visitor centre in

Trocnov monument includes ideas and solutions from MOMAr

project.
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Thank you!
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