



REPLACE
Interreg Europe



European Union
European Regional
Development Fund

REPLACE 7th Web Meeting

Ferdinando Rossi

REPLACE Project manager – Lazio Region
ferdinando.rossi@regione.lazio.it

Emanuele Rotili

REPLACE Financial manager – Lazio Region
e.rotili@regione.lazio.it

Sara Bergamin

REPLACE Communication manager – Veltha
sarabergamin.sb@gmail.com

08 October 2020 – REPLACE web meeting

AGENDA

 **State of the Art of REPLACE project**

 **Next steps and Steering Committee**

OUTPUTS AND RESULTS

8 INTERREGIONAL POLICY LEARNING SESSION

- 4 Policy Learning sessions
 - 1 in Leeuwarden
 - 3 online at current date
- 4 Learning output validation sessions (these are more problematic because in person discussion would be better to reach the target)
 - Validation Local Analysis by the end of semester 3
- Exchange of experience session
 - 1 in Leeuwarden
 - 2 online at current date

OUTPUTS AND RESULTS

24 STAKEHOLDER ENGAGEMENT EVENT

- 3 per partner (also online versions or in collaboration with other projects)

4 CIRCULARITY TOUR

- Leeuwarden
- Crete
- Hamburg
- La Reunion

SURVEY AMONG EUROPEAN FRONTRUNNER REGIONS IN CIRCULAR ECONOMY

- Done in semester 1

KEY ACTIVITY

LEARNING OUTPUT VALIDATION OF LOCAL ANALYSIS

- report to be submitted to LP and P6 by 25/01/2021
- with a common 'summary' (the template will be shared ASAP) that will be used for dissemination purposes on the website

Full reports to upload to the Google Drive or if you want, we can also publish the full version, free decision by each partner

At the first in-person event we will discuss the full results

Steering decision

Do we need to have an additional web meeting on Local Analysis before the end of semester 3?

KEY ACTIVITY

ASSESSMENT CRITERIA INTERNAL EVENTS WITH TARGETED STAFF

Activities will benefit from additional semester, and will be continued throughout semester 4

PROPOSED PLAN

Semester 4 - Feb 2021/July 2021

Online Meetings

- **To postpone:** Assessment Criteria organizational meetings on how to proceed with those partners that can influence (Action Plan)
- March/April 21: Circular Focus sectors presentation for potential combinations at cross-regional level
- Good Practices exchange at sectoral level

In-person events

- Crete (beginning of June)
 - d1: Local Analysis discussion and validation, cross-regional synergies, workshop on cross regional potentials
 - d2: Circularity Tour, internal matters (steering committee etc)
 - d3: public event Assessment Criteria
- Hamburg (July)
 - d1: Circularity Tour
 - d2: Good practices exchange, cross regional synergies discussion, introduction of learning output on financial instruments
 - d3: public event MoU learning

PROPOSED PLAN

Semester 5 - Aug 2021/Jan 2022

Online Meetings

- Sept 21: Funding Instruments in regions cases introduction
- Oct 21: Funding EU and regions
- Nov 21: Operative meeting to organize possible interregional online value chain meetings for stakeholder engagement purposes
- Dec 21: Benchmark
- Jan 22: Validation cross-regional synergies with reports

In-person events *unlikely in this season*

- Lodzkie
- La Reunion

PROPOSED PLAN

Semester 6 - Feb 2022/Jul 2022

REPLACE
Interreg Europe



Online Meetings

- If needed to conclude ongoing activities and for Action Plan development and monitoring framework (also group of work based on the policy effect to monitor)

In-person events

- Centro validation of financial instrument, monitoring framework and action plan, good practices, Circularity Tour
- NE Romania validation of MoU, monitoring framework, action plan, presentation of phase 2 etc

PROPOSED PLAN

**The plan can change based on the evolution of the pandemic
But following this framework we should be able to deliver the targets
we set in the application form.**

**Consider also that the online meeting schedule can be revised both
content-wise and on a time-line base, according to the needs that will
emerge from REPLACE partnership**

BUT we will decide together, as always

IMPORTANT ASPECTS TO REMIND

- **Report of Local Analysis due 25/01/2021**
- **Meeting for Local Analysis prior of the report submission: *YES/NO to be decided in next meeting***
- **Meeting on Assessment Criteria further development (Feb 2021) *Post-poned to continue activities on semester 4***
- **Stakeholder meetings 3 per partner by the end of REPLACE phase 1 (semester 6)**

IMPORTANT ASPECTS TO REMIND

- **The plan proposed today will be evaluated through a Google Module, with deadline in 2 weeks**
- **The feedbacks and a revision will be discussed during the next web meeting**
- **NEXT WEB MEETING 10/12/2020 H 11.00**

INVITATION TO CONSULTATION by VELTHA

REPLACE
Interreg Europe



On the 3rd of December we will have a consultation with the public authorities to collect inputs on a platform service we are developing within DIGIPRILME project, the service will provide a point of interaction between public authorities and private sectors, allowing the submission and consultation of barriers hampering the transition, together with the proposition of solutions

REPLACE partners are invited to participate 03/12/2020 H 11:00



REPLACE

Interreg Europe



European Union
European Regional
Development Fund

Thank you!

Questions welcome



Project smedia