



HoCare

Interreg Europe

Ho-Care Project: Delivery of Innovative solutions for Home Care by strengthening quadruple-helix cooperation in regional innovation chains

2nd Internal Meeting
Nicosia, 16.01.2017, Latsia Municipality

AGENDA

14:30 – 15:30

- Short introduction/presentation of what has been done
- What it is still pending
- Wrap up – Concluding Remarks – Next Steps

PARTICIPANTS

No	Full Name	Organization	Position
1	Eleftherios Loizou	Nicosia Development Agency	HoCare Project Manager
2	Panayiotis Mountoukos	Nicosia Development Agency	HoCare Financial Manager
3	Eleni Malekkidou	Nicosia Development Agency	HoCare Communication Manager
4	Maria Malli	Nicosia Development Agency	European Projects Officer
5	Elli Theodoulou	Nicosia Development Agency	European Projects Officer

Eleftherios described what has been done by now, from ANEL's side this semester and what is planned before the end of it.

What has been done by now:

- ANEL collected all necessary information regarding the unmet needs in the sector of home care in Cyprus and the identified gaps in order to use it to the upcoming Thematic Workshop in Madeira. ANEL was in contact with the Local Multi-Stakeholders Group in order to prepare a solid
- Qualitative Data Analysis (Percentage of Work Done (POWD): **Completed**)
- Prepared and filled out the requested templates for the 1st Thematic Workshop in Madeira (Description of selected Policy Instrument, Good Practices - **Completed** and Short CV's of attendees)
- Filled out the questioners prepared from Michal Stefan - DEXIT
 1. Overall regional analysis
 2. Transferable projects(Percentage of Work Done (POWD): **Completed**)

Still pending – Next Steps:

- Organize the 2nd Local Multi-stakeholder group meeting after the 1st Thematic Workshop in Madeira.
- Presentations for the 1st Thematic Workshop
- Prepare/Finalize the Regional Situation Analysis