



# REPLACE 4<sup>th</sup> Web meeting

**Ferdinando Rossi**

REPLACE Project manager – Lazio Region  
[ferdinando.rossi@regione.lazio.it](mailto:ferdinando.rossi@regione.lazio.it)

**Emanuele Rotili**

REPLACE Financial manager – Lazio Region  
[e.rotili@regione.lazio.it](mailto:e.rotili@regione.lazio.it)

**Sara Bergamin**

REPLACE Communication manager – Veltha  
[sarabergamin.sb@gmail.com](mailto:sarabergamin.sb@gmail.com)

# AGENDA

- **State of the art of REPLACE project**  
Ferdinando Rossi (REPLACE project manager)
- **Financial Matters**  
Emanuele Rotili (REPLACE financial manager)
- **End of 2<sup>nd</sup> Semester**
- **Steering Committee**

# 1<sup>st</sup> SEMESTER REPORT



**REPORT submitted and  
approved: Payment on the way!**

# 2<sup>nd</sup> SEMESTER REPORT



**REPORT activities and financial  
For the period 1<sup>st</sup> of February 2020  
Until 31<sup>st</sup> of July 2020**

**We will send you a facsimile with  
the list of the common activities  
(with the dates) to be mentioned in  
your Partner Report**

# 2<sup>nd</sup> SEMESTER REPORT

## REPORTING PERIOD DEADLINES:

**Programme Deadline: 31<sup>st</sup> October 2020**

**Internal Deadline: 20<sup>th</sup> October 2020**

**Deadline for submission to LP: 6<sup>th</sup> October 2020**

# ASSESSMENT CRITERIA



**Did you have the chance to Present the assessment Criteria to the relevant offices Or managing authorities?**

# BEST PRACTICE

 **We have received Best Practices  
From Centro, Crete and Fryslan,**

**Any other?**

## SEMESTER 3

*FROM 1<sup>ST</sup> August 2020 to 31<sup>st</sup>  
January 2021* 



- 2 project meetings: -5th event in Romania (A3.1-3) -6th event at La Reunion (A3.5-9 )
- 8 stakeholders consultation events (A3.11)
- 1 informative campaign targeted at stakeholders
- 1 awareness-raising campaign about MoU (B3.12)
- 1 circularity tour
- 1 report -update-'Survey among European frontrunner regions in ce'
- 8 brief reports on Funding Synergies
- 1 brief report on self-assessment performed in 3 regions employing benchmark on regional circularity excellence level



# COVID plan B

- **webinar on Memorandum of Understanding**
- **webinar on Action Plan development**
- **webinar on funding synergies**
- **webinar on monitoring framework**
- **webinar on local analysis results**
- **webinar on benchmark circularity level**

# COVID plan B

- **Public webinar Memorandum of Understanding: (around November 2020? Or January 2021?)**
- **5 potential webinars in a 5-months period**
- **we will try to merge 2 webinars**
- **OPERATIVELY: Let's set a date for the webinars: i.e.: each second week of the month on Thursday h.11:00 Brussels Time**
- **in semester 3: Local stakeholder event, take into account that it could be done online**

# COVID plan B

- **EVENT PLANNED FOR SEMESTER 2 AND 3**
- **Rome: event eliminated (LP will recover with the final event)**
- **Crete: 06-08 October 2020 – if it will not be possible to do it, we postpone**
- **La Reunion: 08-11 December 2020 - if it will not be possible to do it, we postpone**
- **Romania: postponed**



# REPLACE

Interreg Europe



European Union  
European Regional  
Development Fund

# Thank you!

Questions welcome



*Project smedia*