



REPLACE 5th Web Meeting

Ferdinando Rossi

REPLACE Project manager – Lazio Region
ferdinando.rossi@regione.lazio.it

Emanuele Rotili

REPLACE Financial manager – Lazio Region
e.rotili@regione.lazio.it

Sara Bergamin

REPLACE Communication manager – Veltha
sarabergamin.sb@gmail.com

AGENDA

- **State of the art of REPLACE project**
Ferdinando Rossi (REPLACE project manager)
- **Proceedings:** Semester 2 partner reports,
Local Analysis
- **Benchmark Circularity Excellence**
Sander Bos (Province of Fryslân)
- **Steering Committee**

3rd SEMESTER

REPLACE
Interreg Europe



European Union
European Regional
Development Fund

- **Started on 1st of August 2020,
Will terminate on 31st January 2021**
- **Due to persisting COVID-19 limitations,
the implementation plan will follow the
agreed “plan B”, with monthly web
meetings**

SEMESTER 3 OVERVIEW

01/08/2020 – 31/01/2021

- 2 project meetings: [5th] Romania (A3.1-3); [6th] La Réunion (A3.5-9)
- 8 stakeholders consultation events (A3.11)
- 1 informative campaign targeted at stakeholders
- 1 awareness-raising campaign about MoU (B3.12)
- 1 circularity tour
- 1 report –update- Benchmark
- 8 brief reports on Local Analysis (8 brief report on Funding Synergies – if possible)
- 1 brief report on self-assessment performed in 3 regions employing benchmark on regional circularity excellence level

2nd SEMESTER PARTNER REPORT

- **REPORT activities and financial expenditures for the period: 1st of February 2020 - 31st of July 2020**
- ***How is the partner report advancing?***

2nd SEMESTER REPORT

REPLACE
Interreg Europe



European Union
European Regional
Development Fund



REPORTING PERIOD DEADLINES:

↳ Programme Deadline: 31st October 2020

↳ **Internal Deadline: 20th October 2020**

↳ **Deadline for submission to LP:**
6th October 2020

LOCAL ANALYSIS

REPLACE
Interreg Europe

 European Union
European Regional
Development Fund

➤ ***How is the Local Analysis advancing?***
deadline was set for December 2020

↳ *it would be better to anticipate to enable the start of the work regarding the Cross-regional synergies*

➤ **Updated deadline for 1st draft 12/11/2020**

GOOD PRACTICES

➤ **Good practices submission will continue throughout semester 3: input needed from all partners!**

Good Practice

RECEIVED

SUBMITTED

APPROVED

Circular Friesland Association

by Province of Fryslân

X

X

X

Institutional Pact for the Valorization of circular economy

by CCDRC

X

X

Centro Green Deal Network (Centro GD)

by CCDRC

X

Ready for
submission

Delights of Crete

by Crete Region

X



REPLACE
Interreg Europe



European Union
European Regional
Development Fund

BENCHMARK CIRCULARITY EXCELLENCE

SEE DEDICATED FILE

STEERING COMMITTEE



- **Calendar Web Meeting**
- **Local Analysis Deadline**
- **Assessment Criteria Internal Seminar**
- **Up-coming events**
- **#EURegionsWeek**

COVID plan B

SEMESTER 3

contents for web meetings

- **Memorandum of Understanding (public)**
- **Benchmark Circularity**
- **Action Plan Development**
- **Local Analysis result**
- **Funding Synergies**
- **Monitoring Framework**

COVID plan B

SEMESTER 3

WEB MEETING ORGANIZATION

*to stimulate engagement within the Consortium,
considered that it will be highly improbable to meet
in person during semester 3,*

each web meeting will be organized by one or
more partners, with the support of Veltha and LP
Lazio Region

COVID plan B

SEMESTER 3

PARTNER RESPONSIBILITY

TOPIC	RESPONSIBLE
Benchmark Circularity Excellence	Province of Fryslân
Action Plan Development	LP + Veltha
Local Analysis	CCDRC + NEXA (Veltha + LP)
Monitoring Framework	Veltha + Lodzkie Region + HWWI
Funding Synergies	Crete Region + NERDA (Veltha)
Memorandum of Understanding (Public)	LP + Veltha

COVID plan B

SEMESTER 3

CALENDAR

DATE	TOPIC	RESPONSIBLE
10/09/2020	Benchmark Circularity Excellence	Province of Fryslân
08/10/2020	Action Plan Development	LP + Veltha
12/11/2020	Local Analysis	CCDRC + NEXA (Veltha + LP)
10/12/2020	Monitoring Framework	Veltha + Lodzkie + HWWI
14/01/2021	<i>Funding Synergies or Benchmark by Fryslân</i>	Crete Region + NERDA (Veltha)
To be decided	Memorandum of Understanding (Public)	LP + Veltha

LOCAL ANALYSIS

Following the decisions regarding the CALENDAR, the **deadline for the Local Analysis is 12/11/2020**

The **web meeting** will be managed by CCDRC and NEXA (with support of LP and Veltha): each partner will deliver a **quick presentation** of the output.

Folder to share Local Analysis proceedings in Google Drive
<https://drive.google.com/drive/folders/1cPfSDTRqes7nl-tztEzxKf5f8Fmfva52?usp=sharing>

By the end of semester 3 (31st January 2021) each partner will compose a **brief deliverable** presenting its local analysis (available on the website).

EXTENSION

➤ *Due to the ongoing COVID-19 pandemic limitations, all partners agree to ask for an extension of the project duration to the InterregEurope Joint Secretariat*

ASSESSMENT CRITERIA

REPLACE
Interreg Europe



European Union
European Regional
Development Fund

➤ **Internal Seminar** to be organized and delivered to the relevant staff and/or pertinent managing authorities to present the assessment criteria and collect inputs (how to adapt them, how to use them etc). It can be done online.

Deadline: end of Semester 3

References: dedicated Google Drive Folder

https://drive.google.com/drive/folders/1L4Eyq5MGkUk1tHuV8cI10-KmAY_sMc9y?usp=sharing

EVENTS OVERVIEW

REPLACE MEETINGS PLANNED FOR SEMESTER 2 AND 3

- Rome: event cancelled (LP will recover with the final event)
- Crete: 06-08 October 2020 **postponed**
- La Réunion: 08-10 December 2020 **postponed**
- Romania: **postponed**

REPLACE PARTICIPATION TO THE 2020 EDITION

Fully digital, spread throughout 3 weeks (5-22/10/2020)

➤ **Exhibition Stand:** merged with InterregEurope and Smooth Ports; #Interreg30 anniversary celebration

➤ **Pitch “How to assess circular economy projects”** on 13th of October 2020 from 12.30 Bruxelles Time (CET)

<https://www.interregeurope.eu/replace/events/event/3745/how-to-assess-circular-economy-projects/>

➤ **Participatory Lab “Developing pathways for the circular economy”** on 20th of October 2020 from 16.30 Bruxelles Time (CET)

<https://www.interregeurope.eu/replace/events/event/3744/developing-pathways-for-the-circular-economy/>



REPLACE

Interreg Europe



European Union
European Regional
Development Fund

Thank you!

Questions welcome



Project smedia