



REPLACE 6th Web Meeting

Ferdinando Rossi

REPLACE Project manager – Lazio Region
ferdinando.rossi@regione.lazio.it

Emanuele Rotili

REPLACE Financial manager – Lazio Region
e.rotili@regione.lazio.it

Sara Bergamin

REPLACE Communication manager – Veltha
sarabergamin.sb@gmail.com

AGENDA

- **State of the art of REPLACE project**
Ferdinando Rossi (REPLACE project manager)
- **Action Plan Development introduction**
Ferdinando Rossi (REPLACE project manager),
Sara Bergamin (REPLACE communication manager)
- **Financial matters**
Emanuele Rotili (REPLACE Financial manager)
- **Next steps and Steering Committee**

3rd SEMESTER

REPLACE
Interreg Europe



- **Started on 1st of August 2020,
Will terminate on 31st January 2021**
- **Due to persisting COVID-19 limitations,
the implementation plan will follow the
agreed “plan B”, with monthly web
meetings**

2nd SEMESTER PARTNER REPORT

- **REPORT activities and financial expenditures for the period: 1st of February 2020 - 31st of July 2020**
- ***Partner reports are advancing timely, almost all partners submitted their reports to FLC***

2nd SEMESTER REPORT

REPLACE
Interreg Europe



European Union
European Regional
Development Fund



REPORTING PERIOD DEADLINES:

↳ Programme Deadline: 31st October 2020

↳ **Internal Deadline: 20th October 2020**

↳ **Deadline for submission to LP:**
6th October 2020

Semester 3

- **Stakeholder engagement**
- **Assessment Criteria Internal Seminar**
- **#EURegionsWeek**

GOOD PRACTICES

➤ **Good practices submission will continue throughout semester 3: input needed from all partners!**

Good Practice	RECEIVED	SUBMITTED	APPROVED
Circular Friesland Association by Province of Fryslân	X	X	X
Institutional Pact for the Valorization of circular economy by CCDRC	X	X	
Centro Green Deal Network (Centro GD) by CCDRC	X	Ready for submission	
Delights of Crete by Crete Region	X	X	

COVID plan B

SEMESTER 3

PARTNER RESPONSIBILITY

TOPIC	DATE	RESPONSIBLE
Benchmark Circularity Excellence	10/09/2020	Province of Fryslân
Action Plan Development	08/10/2020	LP + Veltha
Local Analysis	12/11/2020	CCDRC + NEXA (Veltha + LP)
Good Practice	10/12/2020	Veltha + Lodzkie Region + HWWI
Funding Synergies	14/01/2020	Crete Region + NERDA (Veltha)
Memorandum of Understanding (Public)		LP + Veltha

EVENTS OVERVIEW

REPLACE MEETINGS PLANNED FOR SEMESTER 2 AND 3

- Rome: event eliminated (LP will recover with the final event)
- Crete: 06-08 October 2020 = postponed!
- La Réunion: 08-10 December 2020 = postponed?
- Romania: post-poned
- NEW PLAN TO BE VOTED ON NEXT MEETING

REPLACE PARTICIPATION TO THE 2020 EDITION

Fully digital, spread throughout 3 weeks (5-22/10/2020)

➤ **Exhibition Stand:** merged with InterregEurope and Smooth Ports; #Interreg30 anniversary celebration

➤ **Pitch “How to assess circular economy projects”** on 13th of October 2020 from 12.30 Bruxelles Time (CET)

<https://www.interregeurope.eu/replace/events/event/3745/how-to-assess-circular-economy-projects/>

➤ **Participatory Lab “Developing pathways for the circular economy”** on 20th of October 2020 from 16.30 Bruxelles Time (CET)

<https://www.interregeurope.eu/replace/events/event/3744/developing-pathways-for-the-circular-economy/>



REPLACE

Interreg Europe



European Union
European Regional
Development Fund

Thank you!

Questions welcome



Project smedia