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Part I – General information  
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Part II – Policy context 

 The Action Plan aims to impact:   

 Investment for Growth and Jobs programme 

 European Territorial Cooperation programme 

 Other regional development policy instrument 

 Name of the policy instrument addressed:  

There will be two policy instruments involved in the implementation of our actions. The first one, related to 
the first action is The Santa Cruz de Tenerife City Council with its Sustainable and Integrated Urban 
Development Strategy, and the second one, involved with our second action, which is The Mobility Area 
of Cabildo de Tenerife. 

 Present status of the policy instruments: 

Our first action, inspired by one of the good practices observed in Germany, consists of the incorporation 
of modified buses to carry surfboards (although this is something that may change over time depending on 
the demand of the service or demand for different type of services) within the route of the Anaga area, 
more specifically the line 946. 

In order to carry out this action, we have secured the support of the Santa Cruz de Tenerife City Council, 
which will be the holder of the relevant policy instrument and will be in charge of financing the Action and 
making it possible. 

Since 2017, the Santa Cruz City Council has been promoting a “Sustainable and Integrated Urban 
Development Strategy” (the “policy”) to advocate, through this strategic line, for the improvement of 
development, mobility and accessibility in the Anaga area, known as “Anaga en el Corazón” (Anaga in the 
heart) among other areas of that part of the island. This strategy arises as a mechanism originally 
developed by the Spanish State to finance actions directly linked to urban development. In the specific 
case of our island, the initiative within the Sustainable and Integrated Urban Development Strategy " 
Anaga en el Corazón " has the mission of bringing the neighbourhoods of Anaga closer to the economic, 
social and cultural heart of Santa Cruz de Tenerife and, therefore, to the heart of Tenerife through the 
lasting and long-term improvement of its social, economic and environmental conditions. 

The Santa Cruz City Council is aware of the economic, environmental, climatic, demographic and social 
challenges that urban areas face and that they are to a great extent interrelated. That is why it has set the 
following objectives: improving public services by making them closer and more efficient through the 
development of new technologies, promoting economic activity through the use of innovative techniques 
and ICT, promoting initiatives aimed at reducing the carbon footprint, value the natural and cultural 
heritage of Anaga, take advantage of the tourism potential of Anaga and contribute to environmental 
sustainability, among others. 

Despite the present interrelation between these different goals, in order to tackle them in the most efficient 
way possible, the strategy followed by the City Council is divided into several lines of action; as a 
consequence of our role as a company dedicated to passenger transport, our collaboration with the City 
Council best fits in the line that focuses on Sustainable Urban Mobility and Accessibility, more specifically 
through the promotion of urban transport instead of the use of private vehicles.  

An example of this type of cooperation between the Santa Cruz de Tenerife City Council and TITSA, prior 
to the action that we intend to implement in this action plan, was the purchase of hybrid buses that operate 
in Santa Cruz, specifically in the Teresitas area.  However, although in that case we were able to benefit 
from the development funds allocated to that specific strategy (as it was a technological improvement that 
promoted alternatives to diesel buses, being the hybrid technology a cleaner substitute) there were other 
areas that were left out due to factors such as the orography of their territory or the type of buses 
necessary to carry out these routes. So in consequence, to support the city council in its objectives and 
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continue contributing to the development and improvement of the area, we reached a parallel agreement to 
this strategy by which it was agreed to renew the fleet of buses that operate in the northern area of Anaga, 
specifically in Almáciga and Taganana. 

Although the ideal objective would be to achieve a sustainable public transport network and move towards 
zero emissions technology, the orographic characteristics of Anaga do not allow it, at least not in its 
entirety. Although the capacity and power of hybrid vehicles is sufficient to operate in even areas in the 
centre of the capital, it is not so to move through mountain areas, as this technology is not sufficiently 
developed or mature in the type of buses necessary to operate there. 

For this reason, these new buses will continue to run on diesel but will incorporate improvements in their 
infrastructure as well: in addition to being more recent and modern models, they incorporate a solution so 
that those who surf in the Anaga area can carry their boards with them; they are also more accessible 
buses, deserving a special mention the fact that for the first time there is the possibility that wheelchair 
users or people with reduced mobility can travel on this line. 

As it was mentioned before, as this action does not imply an improvement in terms of cleaner technologies 
and/or energies, the City Council did not include it in its funds dedicated to this strategy, but instead carried 
out an Engagement Contract with TITSA for the provision of the public service of collective urban 
passenger transport in the area, thus constituting the purchase of these buses and our provision of the 
service as an additional support action to this strategy of Sustainable and Integrated Urban Development 
in Anaga. Being a public organization, in order to carry out the purchase of these buses, the Santa Cruz 
City Council had to carry out a tendering process, specifying the key characteristics necessary for them, 
and after their award and subsequent manufacture, they were handed over to TITSA for the exploitation of 
the service. 

Through the provision of this service we will contribute to the objectives pursued by the City Council of 
promoting the use of public transport instead of private vehicles, indirectly reducing emissions by improving 
this service, making it more attractive to the public (both citizens and tourists who might be interested in 
surfing on the beaches of Anaga) and by helping them avoid parking problems or traffic jams, something 
that happens especially during summers, in addition to facilitating accessibility for users with reduced 
mobility. 

The change that we expect to generate in the policy instrument, being the one of the City Council, is that if 
our first action is eventually well received by our clients and will be  demanded in more areas, it might be 
decided to extend it to other locations in the  City Council territory by introducing more tailored support 
initiatives related to the pilot services in Action 1.  Moreover, this can  eventually influence other areas of 
the island, even affecting other policy instruments such as that of the Mobility Area of Cabildo de Tenerife, 
referred to in Action 2.  Currently we know of several cases in which interest in this regard has been 
expressed, so we believe that it will end up being implemented not only in other places in Santa Cruz and 
the island, but also in some other modified services where  - instead of installing shelves with the 
measures and appropriate form just to transport surfboards - they might be adapted so that bicycles can be 
transported as well. This would bring improvements within our infrastructures which would not only attract 
more public to use public transport, by giving them this opportunity of not having to depend on their own 
vehicles, but it would also reduce the environmental impact caused by the traffic of private vehicles and 
promoting activities that, although they may be aimed at citizens, can also be considered as active tourism 
drivers (surfing and cycling). 
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Our second action consists of creating an electronic tourist passport, inspired by one of the Good Practices 
inspected in Poland, which we will adapt to promote the network of trails present in 3 areas of the island of 
Tenerife and which will be accessible from TITSA’s app and website. 

The policy instrument that will make the implementation of this action possible will be the recurrent 
programme of  Cabildo de Tenerife  Mobility Area (MA). It constitutes the means by which all public 
transport activities on the island are financed on a recurrent basis, both by TITSA (Interurban public 
transport) and Metropolitano de Tenerife (constituted on January 22, 2001, Metropolitano de Tenerife 
(Metrotenerife) is a Public Company where the Cabildo Insular de Tenerife (the Tenerife Island 
Government) holds a 100 % stake. Metrotenerife was originally founded to launch an alternative means of 
transport in the form of railway lines on the island of Tenerife, which includes now two main metro- in the 
metropolitan area of the island between the cities of Santa Cruz and La Laguna). MA funds are, in fact, 
determined in the general budgets of Cabildo de Tenerife on an annual basis. 

Currently there is a significant problem in terms of mobility and traffic congestion in Tenerife. Therefore, 
Cabildo de Tenerife, although it does not have exclusive powers in matters of mobility, tries to face it with 
actions on various lines that promote the use of collective public transport and discourage the individual 
use of private vehicles, seeking more efficient transport alternatives, relying on the resources offered by 
new technologies for an intelligent and citizen-focused management, but also being aware that the 
topographic conditions and population dispersion present on the island make it difficult to definitely go 
without private vehicles. 

That is why the MA of  Cabildo promotes, executes and finances various actions focused on improving 
existing infrastructures, promoting the use and modernization of public transport, as well as creating a 
context that favours change in mobility patterns on the island. 

Despite the fact that all these initiatives to promote and improve public transport mainly benefit the island's 
citizens, the relevance and influence of the tourism sector in Tenerife cannot be ignored as well. Although 
it is true that the island is known to a large extent for its good weather almost all year round and its coastal 
landscapes and beaches, it is also true that in recent years there has been a shift in the trends of travellers 
towards other types of activities which differ from the usual “all-inclusive” or the so-called “sun and beach” 
tourism, such as cycling or hiking which demand additional, tailored information services. 

Thanks to its Big Data department TITSA  can identify how many of our passengers are tourists or which 
are the areas that they tend to frequent the most, among other things. Previously, extracting this 
information was a much more complex process, since a significant percentage of tourists paid in cash, but 
recently and coinciding with the withdrawal of cash as a payment method due to the Covid-19 pandemic, 
tourist transport cards have been created; these can be purchased already precharged depending on of 
the number of days they will need to travel by bus or tram during their stay on the island. 

Thanks to the registration and analysis of the information coming from these cards through our Big Data 
infrastructure, which we have been able to improve over time thanks to the support and contribution of the 
Cabildo both from the Mobility Area and from other policy instruments such as the MEDI (strategic 
framework for island development) we are now able to improve and adapt our service to the preferences 
and needs of our clients. 

For this reason, keeping in mind the relevance of this information from our and the MA of  Cabildo point of 
view, we understand that not taking advantage of it would be a mistake and an inefficient decision on our 
part, due to the great importance of the touristic sector on our island. This sector is not only a generator of 
employment for a multitude of citizens and income for various related establishments, but also as a 
powerful lever to promote changes and improvements through the expansion of the range of activities 
offered to tourists in order to: 

- increase the general attractiveness of Tenerife as a destination 

- orienting the customers towards sustainable and responsible mobility 

- supporting also the improvement or development of technological infrastructures, such as in our case 

the implementation of this tourist passport on TITSA’s website and app. 

The process of implementation of this action will consist of two phases: the first one, in which the selection 
of trails, the preparation of the written and multimedia content, the preparation of the TITSA app and 
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website to be able to host this content and subsequently its testing and monitoring will be carried out; 
afterwards, in a second phase, after analyzing the results obtained by the big data department, we will 
request support from Cabildo to allocate additional amounts in the corresponding next annual budget to 
implement the necessary improvements (or corrections if they were necessary), which could include 
features such as the functionality of interaction with QR codes or the creation of profiles and ranking of 
users, among others. 

Consequently, we intend to cause a change in the MA policy instrument by requesting to accommodate 
extended activities supported by specific funds in order to improve and finalize the implementation of the 
app and sustain the action successfully on a longer term, as well as to improve the service being provided 
using innovative modalities. 

 

Part III – Details of the planned actions  

SUMMARY LIST 

 

1.1 The background 

Participating in this project has been an eye opener in order to learn from our partners about potential 
practices that could be incorporated into our activities, but it has also been useful to perform a self-analysis 
and objective review, so that we can be more aware of our strengths and weaknesses in order to improve 
in different fields such as economic efficiency, encouraging and promoting active tourism and trying to be 
more responsible regarding accessibility or sustainability, among others aspects. 

At the moment, we have begun measuring and analyzing data on tourism and the tool we are using for this 
subject is BIG DATA. As its name implies it provides lots of information which after screening can be really 
helpful for us, answering questions such as “which are the most visited areas”, “what are the nationalities 
or age groups of those visitors who would be more likely to use public transport” or “how many and where 
are the travellers more keen to frequent places oriented to active tourism from”. This way we can study 
their behaviour to provide a better service, for example getting the buses to drive around more or less 
frequently (depending on the demand) or providing buses with the necessary infrastructure so that our 
clients can bring with them whatever they need in order to practise their sport of choice  

Regarding the latter case, we have observed that the most frequented areas visited by those who opt for 
active tourism, oriented to hiking or protected areas, are mainly concentrated in El Teide, Anaga and Teno. 
The particularities of these areas, while making them attractive due to their orography, coastal landscapes 
or their potential for practising several sport activities, also imply some limitations such as the possibility of 
landslides, deficiencies in vehicle turning and bus stops or lack of parking, which turn these areas into 
difficult access ones. As a result of these circumstances, a series of restrictions have been happening in 
Teno for some time, as for example the access to this area by car during summer which has been limited 
between 9 a.m. and 8 p.m. and by winter from 10 a.m. until 7 p.m. so that it can only be accessed by bus 
during that time slot. Although this restriction does not affect emergency vehicles, vehicles labelled for 
people with reduced mobility, boats, bicycles, taxis, workers and companies that operate there. 

However, on a more positive note there are not only restrictions, but also improvements being made as 
well, since The Cabildo and The Buenavista City Council have put out a plan for the reconditioning of the 
parking, the execution of a turning area for vehicles (some sort of a small roundabout) and the replacement 
of the pavement in the access to the lighthouse, as the asphalt there is severely damaged. It would be 
replaced by a less aggressive mix which integrates into the landscape, similar to the one used in some 
trails in Teide National Park, which, while improving accessibility for visitors, also continues to respect the 
area and minimize the environmental impact there. 

Going back to the limitations on travelling to Teno, implemented both to protect the visitors and also to help 
preserving a protected natural area, those have begun spreading to other parts of the island, such as 
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Anaga. In addition, we are also studying the possibility of establishing an agreement with the taxi industry 
so that visitors can get to those areas which are even more inaccessible and where the buses aren’t able 
to enter either, paying with the tenmas card. 

As a result of the interregional learning process and the exchanges that took place during the different 
trips, workshops and tutoring sessions, along with the information we have obtained thanks to BIG DATA, 
and to continue in line with the actions explained earlier we have decided that the two good practises that 
better suit us would be the ones learnt during our visits to Germany and Poland: “Volcano bike trail and 
Vogelsberg volcano express”, where there was a bus with a trailer which transports the tourists with their 
bikes along the trail; and also “The Tourist Passport”, which encourages tourists to discover small-less 
known places of the region connecting them into attractive sightseeing routes.  

Regarding the first good practice, our plan consists in adapting our buses so that they are equipped with 
shelves for carrying surfboards. The chosen area to start this implementation is Anaga, as it is known to be 
a remarkable destination with a great diversity of natural areas, combining forests and mountain trails, 
volcanic landscapes along with outstanding beaches. For instance, the Anaga Rural Park contains a great 
network of trails which are highly popular among hikers due to the variety of routes and the wealth of its 
landscapes, allowing to enjoy the laurisilva forest and the coast at the same time. Its seashore, with 
beaches such as Almáciga, Antequera or Benijo, can be an ideal place to find peace and tranquillity, while 
at the same time being a perfect place to surf all year round, thanks to the geographic situation and the 
climate of the island, which attracts enthusiasts from all Europe. Consequently, all these facts make this 
area an inviting place not just for active tourism, but for anyone who enjoys activities such as cycling, 
surfing of hiking.  

Concerning the second good practise, its main objective consists in encouraging tourists to discover new, 
hardly known places of the region, connecting "small" locations into attractive sightseeing routes. We firmly 
believe that there are lots of beautiful and captivating areas in Tenerife that could benefit from this action, 
as they happen to be not so well known, even for some local people, and also due to the pandemic there 
are businesses that have suffered economic consequences for whom this initiative would be convenient as 
well, by helping them to progressively recovering its influx of consumers or clients. Therefore, our strategy 
will consist in establishing a series of trail routes which will be accessible through public transport and 
would be renewed yearly, as a way to promote keeping an active life (as we are directing this towards 
residents but also tourists), sustainability (by avoiding the use of private vehicles in favour of public 
transportation), the practise of entertainment related activities in the open, enjoying the nature which bring 
several benefits for physical and mental health and which also is recommended as it allows to meet with 
people while respecting social distancing rules.  

Justification for acquisition/adaptation: 

Due to the particularities of our territory, such as insularity, the climate, the weight of the tourist industry 
both in our country and especially in the case of the Canary Islands, along with the fact that we are a 
company that among other things focuses mainly on passenger transportation, and in addition to the 
current pandemic situation, in which it is recommended to avoid activities in closed spaces in favour of 
physical or sports activities outdoors, we consider that the initiatives (good practices) that we could adapt 
the best are " transportation and access for cycling trails" (which we adapted by redirecting it to surf, taking 
advantage of the coast of Anaga)  and also “the tourist passport ". 

Regarding the first good practice and its adaptation, it is worth highlighting its implementation in Anaga, an 
area frequented by a high number of visitors, especially those with the purpose of practising activities such 
as hiking, surfing or cycling. For this reason it has been planned to expand to this area the initiatives 
previously adopted in Teno with regard to access limitations, so they can only be reached by public 
transport in certain time slots (a practice that on the other hand, was highly valued by all the project 
partners on their study visit to Tenerife) and also combined with what was observed in Germany in relation 
to transport for cycling routes. Despite the fact that bikes were transported to the trails inside a trailer 
attached to the buses, which implied that the driver had to get on and off whenever it was necessary in 
order to open and close the trailer, we believe that the most practical way to adapt it for us would be by 
enabling the bus’ trunks, as it has already begun to be done. Consequently, passengers can introduce 
their surfboards in the lower part of the vehicle, which the driver would open in an automated way avoiding 



 

 

PGI05391 
 

Thematic Trail Trigger 

 

   ACTION PLAN   
 

TITSA S.A.         9  

unnecessary waiting times. Additionally, by adapting this good practise we would also be promoting 
sustainability through the use of public transportation versus the use of a private vehicle, which was the 
only option previously available to those who wanted to practice activities like these. 

Both the initiatives that are being implemented in Teno and those that have begun to take place in Anaga, 
in areas such as Taganana and Almáciga, where 2 new buses have been incorporated, are being highly 
promoted in social networks, newspapers and the rest of the media in general, and are also subject to 
possible future modifications based on the data and opinions that might be obtained during their 
development. 

On the other hand, regarding the second good practice known as Tourist Passport, while the Polish model 
focuses on local tourism, we would be willing to expand the range of recipients of such a program. 
However, because of the current situation regarding the pandemic, we would probably start this initiative 
locally as well and progress gradually including national and lastly international visitors in the future. We 
found it to be a very interesting idea that could be easily transferred to our territory, since there are many 
appealing and enjoyable areas on the island that are unknown or very little known both by tourists and 
even by many local people. We are also confident that this good practice will provide added value to the 
usual "sun and beach" type of tourism which our territory is so well known for, also redirecting its interest to 
promote sports or physical activities, while keeping in mind the health benefits that come with their practise 
as well.  

The routes would be thematic, created and renewed annually and aimed at different kinds of public, 
therefore we should distinguish between trails aimed towards experienced hikers from those directed to 
casual hikers. Whilst the initial ones can be characterized by requiring a greater physical demand in 
addition to entailing greater difficulty regarding orientation and knowledge of the area, among other things, 
in the case of trails intended for amateur or casual hikers, they are destined to a potential population that 
does not need to have previous experience or the same stamina as those who practise sports regularly. 

We believe that the Tourist Passport would not only encourage the practice of sports activities such as 
running, cycling or hiking, but it will also provide a boost for those people who, although they may not lead 
a physically active life, probably wish to switch off from their daily routines and / or work. As it was 
evidenced in one of the good practices presented by Finland ("Meijän polku (Our path); concept to well-
being and health promotion related to nature trail network") as well, there are researches that not only 
establish a connection between nature and health, but also endorse the benefits of physical exercise and 
outdoor activities for our mental well-being. There is no need to practise high intensity sports or activities in 
order to obtain positive results for our wellness; as a matter of fact, just going for a walk in the outdoors 
can be a healthy form of exercise not just physically but also for the mind. Moreover, going for a hike in a 
natural environment brings increased mental health benefits over walks through built up areas, as some 
researches show, such as being more creative and having better memory in comparison with people who 
spend less time in nature and more with technology. It can also improve your outlook on things, helping 
reduce over-thinking negative emotions or experiences and fight common mental health issues like stress 
and depression. After the experiences that we have gone through during the last months as a result of the 
pandemic and lock down due to COVID -19, several people have been involved in very stressful situations 
which may have been intensified due to the concern for family members, the possibility of losing their job, 
loneliness for those who have gone through confinement alone or even those who have even suffered the 
disease and now experience some sort of physical damage. 

For these reasons, in addition to the restrictions and recommendations that currently exist and that may 
continue to some extent in the future, we believe that the Tourist Passport can be an entertaining game for 
everyone, which can serve to encourage physical activity at the same time that as an alternative to 
disconnect in the open air, in both cases being able to enjoy nature, landscapes and encouraging to 
rediscover localities and municipalities on the island of Tenerife. 

1.2 Evaluation results justifying the specific Actions chosen for implementation 

In this section we will carry out a qualitative and quantitative analysis of the actions that we chose to 
implement in order to decide the best way to design and execute them. 
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Although from the beginning we were clear about the actions that most suited us as a company and the 
socio-economic characteristics of our territory, the tourism sector being its main source or contributor, we 
considered different ways of approaching and / or executing them, seeking those that best suit our public, 
that are more compatible with those measures that are being promoted in the area such as sustainable 
mobility and the conservation of protected natural areas, that generate superior added value for the whole 
of society and also of course maximize our benefits. 

If we focus on each of the actions chosen to be replicated in Tenerife, both were stated as follows: 

 Buses prepared to carry surfboards vs. buses prepared to carry bikes in the Anaga area 

 Tourist Passport in physical format vs. Tourist Passport app or contained within TITSA’s 
own app and website. 

To decide which alternatives to choose, we carried out a qualitative multi-criteria analysis, in which we 
evaluated a series of characteristics that both alternatives would have, organizing them according to their 
weight and corresponding score. 

In the case of the modified buses, one prepared to carry surfboards and the other bicycles, despite the fact 
that the technical characteristics of the vehicles in terms of fuel consumption, emissions or typology are the 
same in both cases, its design and distribution in their interior vary, affecting factors such as comfort or the 
number of passengers who could use the service (standing and seated). That is the case of the bus 
prepared for bicycles, which would have fastening systems in order to carry them in the lower part of the 
vehicle but also in the cabin, something that could be a benefit for cyclists, as it would mean having a 
greater capacity to transport the instrument they use to practise their sport activity, while it can bring 
discomfort for the rest of the users of the bus, as there would be fewer seats available considering  the 
dimensions and space that the bicycles would take up; it is for this reason that we gave a score of 8 versus 
6. 

If we attend to the preferences of the clients, we can see that although it is an area where cycling is 
practiced quite frequently, surfing is still the most popular activity; therefore we believe that even though 
there would be a demand for this service, it would not be as high as in the case of surfboards. 
Consequently, we rated those 10 versus 7. 

Furthermore, regarding the reduction of emissions, although the characteristics of both buses in technical 
terms are identical, we believe that the demand both options would have would influence their emission 
reductions: as the bus option for bicycles would have less demand, we estimate that the emissions would 
be lower compared to the first alternative. For that reason, we rated this factor with a 5 and a 7 
respectively. We didn’t associated it with a higher value because even if having lower emissions is 
something positive, the trips would be inefficient in terms of not taking advantage of the potential of the 
vehicle's capacity.  

Regarding the suitability of the type of vehicle considering the line and service it would perform, both have 
a very good rating, an 8, since the specifications of the Anaga area make it necessary to use a vehicle 
prepared for mountain regions, a requirement that both meet equally. 

Focusing on the global score for both in this regard, we can confirm that based on the multi criteria 
analysis, the chosen option should be the buses prepared to transport surfboards. 
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If we switch focus onto the cost-benefit analysis of the two alternatives for this action, first of all we must 
bear in mind that the passenger estimations that we established are quite conservative as a consequence 
of the uncertainty that we have been going through during the last year, despite the fact that the economic 
results of the year 2019, prior to this situation, became one of our greatest in relation to benefits and 
demand figures. On the other hand, we consider that the benefits reported by both cannot be measured 
only in economic terms, but also in other context such as social welfare; for example, this initiative affects 
both tourists and residents of the island in a positive manner, making this area more accessible to athletes 
and those interested in surfing in general. In addition, regarding accessibility, it should be noted that both 
vehicles would be prepared for wheelchair users or those with reduced mobility, being the first time that 
this option has ever been available for this route. 

Nevertheless, despite the benefits that both can bring with them, we must not forget the difference 
between both potential audiences, highlighting those who travel to this area with the objective of practicing 
water sports, meaning that the demand and the expected benefits would exceed far more than those of the 
opposite option. Another factor that makes us lean towards this option is the higher costs involved in 
acquiring the modified bus for transporting bicycles, due to its internal layout. 

Provided the cost-benefit analysis, we can verify that the result matches with the multi criteria analysis in 
the sense that, despite the fact that in both cases there are higher costs than benefits, the margin is better 
in the first option, which is the one with the buses prepared to carry surfboards. 

ACTION 1a : Bus Surf 

Anaga

ACTION 1b : Bus Bike 

Anaga

Evaluation period (years) 11 11

Capital costs 420.000€                        450.000-€                       

Total costs for the entire evaluation period 2.931.333-€                    3.801.333-€                   

Cost-Benefit Analysis (monetized benefits and costs at the chosen discount rate)        

Benefit Present Value 1.236.431€                    1.043.491€                   

Cost Present Value 2.803.894-€                    3.673.894-€                   

Benefit/Cost Ratio -0,44 -0,28

Net Present Value € 4.040.325 € 4.717.385

Multi-criteria Analysis (ranking of non-monetary costs and benefits)                             

A. Adequacy to customer preferences 7,00 4,90

B. Passenger comfort 1,20 0,90

C. Indirect reduction of CO2 emissions 0,50 0,70

D. Adequacy of the bus to the line 0,40 0,40

Weighed score 9,1 6,9
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Regarding the second action, which involves the creation of the tourist passport, we also evaluated two 
alternatives in order to decide how to carry out its implementation. Initially, we thought it would be a better 
idea to design, print and distribute a certain number of tourist passports, which would increase year after 
year depending on their demand. One of the main reasons that made us lean towards this idea was the 
profitability that we believed would have compared to the alternative of creating an app, or even adding 
new features to the one TITSA already have available for its users, which we assumed would be much 
more expensive. 

However, after carrying out the cost-benefit analysis, we found out that we were actually mistaken: 
necessary measures for the passport in physical format such as hiring of staff in order to distribute them 
and inform tourists or potential clients would increase our expenses significantly compared to the benefits 
they might bring to us. When comparing it with the development of the app or the possibility of adding the 
passport as an extra within our current app, we can see how the capital costs themselves are much lower 
in those two last options, as well as the total costs of the evaluation period. Both of them could help us in 
the sense that we would not need to be constantly printing tourist passports, as they are hosted in the 
application itself, accessible from any mobile device, both Android and iOS. Any change, misprint or 
modification of future routes would not entail a reprint and cost increases related to this concept, as they 
are included in the current costs section that we call "evolutionary development" of the app. 

In qualitative terms, both app related options are much more advantageous, being available on mobile 
devices, which greatly increase the scope that this action can have, needing only internet access and a 
smart phone, something very widespread nowadays among the majority of the population. It would also be 
available in a variety of languages, compared to the initial idea of the printed passport which would only be 
in two or three, which also increases its accessibility as well as its reach and impact among the potential 
public. 

In this case, although we know that the digital alternatives also can have negative consequences for the 
environment, as we already work with this kind of infrastructures and systems on that field, we don’t expect 
they would bring such an increase to the contribution we already make regularly. However, the analogue 
alternative involves printing, spending on signage and stationery material in addition to ink, etc. which 
could be wasted if misprints occur, routes were modified or the demand ends up being lower than 
estimated. Choosing the option to develop the app or to take advantage of the one we already have 
expanding its features end up being the most efficient options. 

However, despite the fact that according to the qualitative analysis both alternatives related to the apps 
coincide in all of their scores, when comparing those two we need to highlight the lower costs that 
implementing the passport within TITSA’s app would entail, added to the fact that it would be much more 
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practical for the users, since they could locate everything they need in one place without having to 
download different apps. For this reason and added to the fact that it provides us with a higher profit 
margin, it ended up being the logical choice. 

1.3        Actions  

 Action 1 : Improving transportation and access for surfers in Anaga 

 Action 2 : Tourist Passport  

ACTION 1  

1.3.1 ACTION 1 – Improving transportation and access for surfers in Anaga 

The action consists of the implementation of modified buses to transport surfboards by installing shelves in 
their trunks into the routes that circulate through Anaga (Taganana and Almáciga). 

1.3.1.1 Steps/activities required for its implementation  

In order to proceed and implement this action/initiative, the necessary steps and activities are as follow: 

 Establishing the team responsible for the Action implementation and defining their objectives, 
responsibilities, tasks during the execution period. 

 Meeting previous to its development, in order to answer the following questions:  

-What (which are the initiatives chosen for implementation and its translation to our case) 

-Why (which are the reasons that made us choose a certain initiative instead of another) 

-Where (which should be the areas implicated in each action and why so) 

-When (establishing an estimated period of time to start their implementation until we can 
say their activities are successfully finalized) 

-Who (who are the people in charge, not only leading the project but those whose work will 
also be essential for the well being of the project; also identifying our stakeholders and 
other players)  

-How (which are the steps we will be taking regarding decision making, meetings and 
negociations in order to obtain funding with the corresponding entities, etc.) 

 After fully knowing the basics of the project, all the subsequent activities will be planned in detail 
(such as buying busses, training drivers, advertising the service, studying the information which will 
be provided by big data, implementing improvements, etc). 

1.3.1.2 Players involved  

The organizations that will collaborate with us in this project are: the Santa Cruz de Tenerife City Council, 
which provided us with the buses that will be used in this action, Cabildo de Tenerife, which will provide 
support in obtaining information, Turismo de Tenerife (as a private company, SPET, Turismo de Tenerife 
S.A.), by promoting the activities that will be implemented in the future and the Cruz del Carmen Visitor 
Center, located in the Anaga Rural Park, providing information, interpretation and broadcasting services of 
its heritage and natural values to people and visiting groups. In addition, active tourism companies, 
neighbourhood associations and businesses in the area will also participate.  
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1.3.1.3 Timeframe 

ACTION 1 

PHASE 2 

Acquisition of modified buses to transport surfboards by installing shelves in their trunks 
and their incorporation into the routes that circulates through Anaga (Taganana and 
Almáciga). 

Semester 1 Semester 2 Semester 3 Semester 4 

Activity 1.1 At the end of 2019 the 
Santa Cruz de 
Tenerife City Council 
ordered two adapted 
buses, which we have 
recently received, for 
their operation on the 
routes that work 
through Anaga. During 
this stage, tests of the 
vehicles will be carried 
out in said area to 
guarantee a smooth 
and efficient operation. 

   

Activity 1.2 
 

The start of its 
promotion will 
take place, so 
that potential 
customers are 
aware of this 
improvement 
within the lines. 

  

Activity 1.3 
  

Once they begin 
operating, we will 
begin analyzing the 
information BIG DATA 
will provide us during 
the following months; 
for example we will 
analyze reports about 
the demand, to check 
whether we should 
increase the frequency 
of the service or 
modify schedules to 
improve our efficiency. 

 

Activity 1.4 
   

After obtaining all the 
necessary data, the 
decision-making and 
adaptation of those 
measures that are 
considered 
necessary after what 
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was detected in the 
previous semester 
would take place. We 
expect to complete 
this timeline 
approximately by the 
end of next summer. 

1.3.1.4 Costs and other inputs  

1.3.1.5  Costs  

Description  

Amount ( partner currency…..) 

 

 

Notes 

1. CAPITAL COSTS 

1.1 Acquisition of modified buses 
to transport surfboards x2 

210.000 € x2 = 420.000 € 

Intercity buses for high mountain 
routes. Each one has 40 seated 
places (driver, 38 standing and 1 
space enabled for wheelchair 
users)  

+Modified bus trunk to house 
shelves for transporting 
surfboards 

+ Accessibility: they will be 
equipped with an electric platform 
for access to wheelchair users 

TOTAL 1. 420.000 € 

2. YEARLY CURRENT COSTS 

 

2.1. Diesel (fuel) 

 

45.000 € 

 

Estimation of fuel costs, taking 
into account the mileage / 
consumption data for the year 
2020 on this same line (946), 
which includes the Anaga route. 

2.2. Preventive and corrective 
maintenance 

 

30.000 € 

 

Estimation of the expenses for 
the mechanical staff and the 
costs originated from the 
purchase of materials/ spare 
parts, taking into account the data 
for the year 2020. 

2.3. BIG Data staff 5 hrs/week; 260hrs/year 

 

20,84 € x 260 hrs/year=  

5.418 € aprox. 

Estimation of the total cost of the 
hours that the Big Data 
department will dedicate to the 
treatment, extraction and analysis 
of the information obtained during 
the implementation of the project. 
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2.4 Marketing campaigns 

 

3 campaigns per year 

3.000 € each one 

3.000 € x3= 9000 € 

Estimated cost of implementing 
three digital marketing campaigns 
oriented to social networks and 
spread throughout the year 
during peak season, Easter and 
summer. 

 

2.5  Driver’s salaries 

 

202.130 € 

Estimated driver’s salaries, based 
on the information we have for 
the year 2020. 

TOTAL 2. 291.548 € 

1.3.1.6  Other resources needed 

There are many resources, besides financing, needed to support the chosen action. We can organize them 
into different categories, such as people, facilities, information and also equipment and materials. 

In order for the project tasks to be performed effectively, human resources are a key factor for us. We 
should plan in advance and identify potential people to become part of the project team by making sure 
they are available and skilled for the project in question. Therefore, we can distinguish several types of 
staff who will work on this action, depending on their position and training. In this case it will involve those 
who will be in charge of office work and on the other hand those who are in charge of driving the buses on 
the selected routes. In relation to office staff, there will be permanent and internal staff, such as those in 
charge of the elaboration and supervision of the action plan, but in addition we will be receiving advice of 
specialized external personnel to be able to carry out the necessary activities in the most efficient manner. 
We consider that the office staff will remain at a stable figure; however, given the possibility of variations in 
the demand, we expect the possibility of increasing the number of drivers, depending on its evolution 
throughout the process. 

Regarding facilities, they will be very useful both for the drafting and preparation of the action plan and for 
the achievement of the objectives of the action itself. These include the offices, which allow us to house the 
computer equipment, meeting rooms to facilitate reunions not only within TITSA’s team but also with our 
stakeholders and lastly the stations and transportation hubs, which serve as a link between the different 
areas of the island where they are located. All the facilities that will be used are owned by the company. 

Regarding equipment and materials, they are also our property. Leaving aside all those that are used in 
our day to day activities, such as office consumables and related supplies, this category includes our 
computers and other technological infrastructures necessary for the processing and analysis of the 
information we will be working with, in addition to our fleet of buses, which guarantees that in the event of a 
problem with the ones acquired to carry out this action, these can be temporarily replaced with any of 
them. 

Despite being something that isn’t tangible, information is crucial as well, more so considering the 
importance of studying the demand of the service provided. Consequently we can get to know the behavior 
of customers and adapt to their needs, expectations and preferences. Although not only that, but also 
thanks to the work of the Big Data department we can also obtain the figures and passenger movements 
and thus compare the new data versus to the obtained during previous years or even with other areas with 
similar characteristics, noting their evolution and even being able to analyze the possibility of the 
implementation of these modified buses within them. The more information we handle, the better service 
we can provide and more efficiently, adapting to the characteristics and specificities of the public. 
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1.3.1.7 Funding sources and disbursement plan  

Proposed funding source structure Funding 
secured (Y/N) 

Amount (currency) 

(see 1.3.1.5 above) 
% 

Policy instrument (Santa Cruz de Tenerife City 
Council: Sustainable and Integrated Urban 
Development Strategy) 

Y 420.000 € 60% 

Other public bodies’ contribution N 0 0 

Own resources Y 291.548 € 40% 

Other (specify) N 0 0 

TOTAL (currency) - 711.548 € 100 

 

 FINANCIAL PLAN (partner currency) 

Financial 

requirements 

(OUTFLOWS) 

Semester 1 Semester 2 Semester 3 Semester 4 
Semester 5 

Semester 6 TOTAL 

Capital costs 

420.000 €  - - - - - 420.000 €  

Current costs 

145.774 € 145.774 € 145.774 € 145.774 € 145.774 € 145.774 € 583.096€ 

Total outflow per 

semester 565.774 € 145.774 € 145.774 € 145.774 € 145.774 € 145.774 € 1.003.096 € 

Funding 

sources 

(INFLOWS) 

 

Policy 

instrument: 

Santa Cruz de 

Tenerife City 

Council: 

Sustainable 

and Integrated 

Urban 

Development 

Strategy 

420.000 € - - - - - 420.000 € 

Own resources 

145.774 € 145.774 € 145.774 € 145.774 € 145.774 € 145.774 € 583.096€ 
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Total inflow per 

semester 565.774 € 145.774 € 145.774 € 145.774 € 145.774 € 145.774 € 1.003.096 € 

CASH- FLOW 

(B - A) 0 0 0 0 0 0 - 

1.3.1.8  Actions needed to secure funding   

Our funding plan will require the following actions in order to be secured:  

 Conducting negotiations with the competent funding authorities 

 Generating revenues from current operations  

1.3.1.9  Expected impacts from the Action implementation  (with KPI defined) 

The expected impact after the implementation of this action will be measured according to the following 
factors: 

 The number of passengers: At the moment if we compare passenger traffic from 2018 and 2019, 
we can observe that there has been an increase in the percentage of travellers within those routes 
due to an increment in the frequency of the buses. This was an action we decided to adopt as a 
result of what we learned from our partners in the Three T project, in order to put more emphasis 
on sustainable tourism through reinforcing the idea of public transport. However, as a result of the 
pandemic and the months of lockdown there has also been a significant reduction in the number of 
passengers from these lines. As months have passed by, these figures have been recovering, and 
although these numbers are still behind in comparison with previous years, we are confident that 
the results will improve in the future as a consequence of the upgrade of the buses with the new 
storage for surfboards, which will attract more public. 

 The frequency of service: the higher the frequency, the higher the demand, indicating that the 
initiative is working. 

 Revenues perceived: an increment in them will imply that the number of clients is escalating as 
well. 

 Geolocation data: we will track the use of the TITSA app in the area, to analyze the influx of public 
it receives, so that we can identify those areas which are the most visited and adapt and improve 
schedules and frequency. 

1.3.1.10 Risk assessment. Remedial actions to contain/minimize risks 

Given the characteristics of the action we have decided to implement, our company and also the area and 
the situation of uncertainty in which we currently find ourselves as a result of the pandemic, we expect we 
could be facing different kinds of risks during its implementation.  

These risks can be classified into different categories, considering the previously mentioned KPI: 

CLASSIFICATION HIGH MEDIUM LOW 

A.  Number of passengers    

Demand lower than expected   X 

Demand higher than expected  X  

B.  Frequency of service    

Damage or loss of any of the buses that provide this service   X 

Road works / landslides X   

C.  Revenues Perceived    

Limitation of national / international tourism as a result of the  X  
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pandemic, which would significantly reduce the potential 
benefits of this action 

That the regulations that limit access to private vehicles in 
certain time slots around this area are withdrawn 

  X 

D.  Geolocation data    

Technical failures or incidents that might delay the data 
collection and analysis process 

  X 

ACTION RISK OVERALL EVALUATION   X 

 

For us, the risks we estimate will have less importance / impact on the performance and development of 

our action are having a demand lower than initially estimated, that a breakdown occurs in one of the buses 

that we use in this area, that the local authorities retract and withdraw the regulations that limit hourly 

access by private vehicle or that some type of technical problem, breakdown or error occurs that delays or 

prevents the work of the Big Data department. 

 

Regarding demand, we believe that the possibility of it being lower than projected is minimal, since it is an 

area that according to our information usually receives a large influx of public, both from the island and 

abroad, especially those fond of surfing, throughout the year, although especially in summer and peak 

season. However, given the possibility of the implementation of this action not getting the expected 

recognition, we have planned to carry out three advertising campaigns per year on social media and, 

aimed at a young audience, so it reaches even those who although are not regular users of public 

transport, do practice this type of activities or are interested in them. 

 

On the other hand, regarding the possibility that any of the buses may experience a problem or 

breakdown, although it is clear that it is something that could happen, the possibilities that this is the case 

are quite low, since preventive and corrective maintenance work is carried out, not only in this line but in 

our whole fleet. However, if it were to happen, we consider that we have a large enough fleet so that we 

can cover the absence of one of these buses temporarily while repairing work is being done. 

 

Concerning local authorities removing access restrictions for private vehicles, we believe that this is a 

rather unlikely event, although not impossible. Limiting access to certain protected natural areas is a 

measure that has been implemented for some time in different areas of the island, such as Teno or Anaga. 

They bring benefits like environmental conservation, the reduction of emissions and encourage a more 

sustainable mobility, and from what can be observed it seems that this trend will continue over time, 

extending even to other areas of the island.  

 

One of the last risks that we believe would have a minimal impact on our action, although it affects a 

fundamental axis for us, which is the big data department, would be the breakdown or technical problems 

in the equipment or systems that are used for data analysis and management. However, we believe that 

these possible bugs would be solved as soon as possible and would not lead to any significant delays. 

 

In relation to those risks that may have a bigger impact on us, there is the possibility that the demand might 

be higher than expected or that limitations of national/international tourism might occur as well as a result 

of the pandemic, affecting the potential benefits of this action. 

 

On the one hand, if the demand ended up being higher than expected, although it does not pose a great 

risk thanks to our fleet of vehicles, it would bring some more complications, since we would have to work 

on increasing shifts and the frequency of the buses depending on those times of the day or week where 

the greatest increases in demand occurred. 
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On the other hand, if limitations or possible future restrictions as a consequence of the pandemic were 

implemented it could affect the expected influx of public in a notable way, but we consider as a possible 

alternative solution to encourage this action within the the Canary Islands inhabitants or within the island 

itself, so as not to depend exclusively on national / foreign tourism. We would do this by reinforcing the 

marketing campaigns that we currently have planned for the course of the implementation of this action. 

 

Finally, the only risk that we can consider as a high risk, since we believe that it is something external and 

beyond our control, would be if there were landslides or work had to be carried out on the roads in the 

area. It would be something that could reasonably happen due to the orographic characteristics of the 

area, so if it were to happen it would bring with it limitations or delays in travel and the entry of vehicles in 

the Anaga area, affecting both public transport and private. However, we are confident that if road works 

were needed or eventualities of this type happened, they would not last more than a few months, at most. 
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SUMMARY FOR  ACTION 1 

Action    1 

Acquisition of modified buses to transport surfboards by installing shelves in their trunks and their 
incorporation into the routes that circulates through Anaga (Taganana and Almáciga). 

STEP/ ACTIVITY 
DESCRIPTION 

RESPONSIBLE 
PLAYER 

STARTING 
DATE  

END 
DATE  

RESOURCES  
REQUIRED             
(staff, tech, etc. ) 

EXPECTED RESULTS/ 
IMPACTS 

1.1 Establishing 
team responsible 
for action 
implementation 

TITSA May/19 - 
Staff, equipment 

and materials 

Choosing a team 
prepared and capable of 
carrying out the chosen 

actions 

1.2 Meeting to 
establish the 
initiative chosen, 
the reasons 
behind it, where 
should it be 
implemented, 
start/finish date, 
identify who 
would be in 
charge, etc.  

TITSA Jun/19 Jul/19 

Staff, facilities, 
information, 

equipment and 
materials 

To be clear about the 
steps to follow to work on 

the action to be 
implemented efficiently and 

correctly 

1.3 Meetings and 
negotiations with 
the Santa Cruz 
de Tenerife City 
Council 

TITSA 

Santa Cruz de 
Tenerife City 

Council 

Sep/19 Oct/19 
Staff and 

information 

Obtain an agreement that 
suited our needs regarding 
the buses’ characteristics 

before they were 
purchased. 

1.4 Signing the 
contract 
regarding the 
purchase of the 
buses 

Santa Cruz de 
Tenerife City 

Council 

TITSA 

Oct/19 - 
Staff, information 

and funds. 
- 

1.5 Follow-up  
manufacturing 
work to verify the 
technical solution 

TITSA 

Througho
ut 2020 

until 
delivery 

- 
Staff, equipments 

and materials 
- 

1.6 Delivery of 
the buses 

TITSA Dec/20 Jan/21 - - 

1.7 Testing the 
new buses  in the 
Anaga area 

TITSA Jan/21 Mar/21 
Staff, facilities, 
equipment and 

materials 

Guarantee their correct 
operation, taking into 

account the particularities 
of the area where they 

must operate. 
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1.8 Follow up 
meetings related 
to   progress and 
testing of the 
buses  

TITSA Apr/21 May/21 
Staff, information, 

equipment and 
materials 

- 

1.6 Start the 
promotion of the 
action  TITSA May/21 Jun/21 

Information, 
staff, equipment 
and materials 

 

That potential customers 
are aware of this 

improvement within the 
lines. 

1.7 Meetings to 
follow up the 
progress of the 
action 

TITSA Sep/21 Oct/21 
Staff, information, 

equipment and 
materials 

Analyze the impact this 
actions has generated until 

this moment 

1.8 Once they 
begin fully 
operating, we will 
begin analyzing 
the information 
BIG DATA will 
provide us during 
the following 
months; for 
example we will 
analyze reports 
about the 
demand, to check 
whether we 
should increase 
the frequency of 
the service or 
modify schedules 
to improve our 
efficiency 

TITSA Nov/21 Apr/21 

Information, staff, 
facilities, 

equipment and 
materials 

- 

1.10 After 
obtaining all the 
data, the 
decision-making 
and adaptation of 
those measures 
considered 
necessary after 
what was 
detected in the 
previous 
semester would 
take place.  

TITSA - Aug/22 

Staff, information, 
facilities, 

equipment and 
materials 

- 
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ACTION 2  

1.3.2 ACTION 2 – Tourist Passport  

The action consists of including an electronic tourist passport into TITSA’s app and website as a new 
functionality, establishing a selection of routes, which would change yearly, that must be accessed by 
public transport and in which stamps would be collected to earn prizes.  

1.3.1.1 Steps/activities required for its implementation   

In order to proceed and implement this action/initiative, the necessary steps and activities are as follow: 

 Establishing the team responsible for the Action implementation and defining their objectives, 
responsibilities, tasks during the execution period. 

 Meeting previous to its development, in order to answer the following questions:  

-What (which are the initiatives chosen for implementation and its translation to our case) 

-Why (which are the reasons that made us choose a certain initiative instead of another) 

-Where (which should be the areas implicated in each action and why so) 

-When (establishing an estimated period of time to start their implementation until we can 
say their activities are successfully finalized) 

-Who (who are the people in charge, not only leading the project but those whose work 
would also be essential for the well being of the project; also identifying our stakeholders 
and other players)  

-How (which are the steps we will be taking regarding decision making, financiation, etc.) 

 We shall start a tendering process in order to select the company who will be in charge of the 
design of this new specificity within TITSA’s app and website.  

 Afterwards, all the subsequent activities will be planned in detail (such as advertising the service, 
studying the information which will be provided by big data regarding passenger traffic and the 
success of the different routes, implementing the necessary improvements to provide a service as 
efficient as possible, etc). 

1.3.2.2 Players involved  

The organizations that will collaborate with us in this project are Cabildo de Tenerife, which will provide 
support in obtaining information, Turismo de Tenerife (as a private company, SPET, Turismo de Tenerife 
S.A.), by promoting the activities we will be implementing and SINPROMI (Insular Society for the 
Promotion of People with Disabilities), which is is a company that works with the objective of achieving the 
full inclusion of people with disabilities in society and will help us by advising us when designing routes and 
improving trails. Other associations that will also be involved are FECAM (Canary federation of 
municipalities) as municipalities on the island of Tenerife want to promote their most representative trails in 
each of them to potential visitors, active tourism companies, neighbourhood associations and businesses 
in the area. 
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1.3.2.3 Timeframe 

ACTION 
2 

PHASE 2 

The action consists of including an electronic tourist passport into TITSA’s app and website as an 
added functionality, establishing a selection of routes (from Teno, El Teide and Anaga for starters), 
that must be accessed by public transport and in which stamps would be collected to earn prizes.  

Semester 1 Semester 2 Semester 3 Semester 4  Semester 5 

Activity 
2.1 

In January 2021 we 
will begin promoting 
the initiative to the 
corresponding 
authorities. 

    

Activity 
2.2 

 Once we have 
assigned our 
financing 
resources, we will 
tackle the 
definition of the 
plan, routes and 
start preparing the 
documentation for 
the tendering 
process for the 
design company 
that will be in 
charge of making 
the layout to 
incorporate it into 
TITSA’s app and 
website. 
 

   

Activity 
2.3 

  We expect to 
have been able to 
select the 
company who will 
work on 
designing the 
tourist passport 
layout both for the 
app and also our 
website and to be 
able to start its 
implementation 
and testing. 

   

Activity 
2.4 

   
Once we have 
tested the new 
characteristics 
of our app and 
website, we will 
continue with 
its monitoring 
and 
implementation. 
We also plan 
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on starting its 
promotion and 
continue the 
data collection 
process. 

Activity 
2.5 

   
 By summer 2022 

we expect to start 
the adaptation 
process 
regarding the 
detected needs. 

1.3.2.4 Costs and other inputs  

1.3.2.5 Costs  

Description Amount ( partner currency…..) Notes 

3. CAPITAL COSTS 

2.1 Graphic design 3.500 € 
 
- 

2.2 Implementation in the APP 
and the website 

3.000 € - 

TOTAL 1.  6.500 € 

2. YEARLY CURRENT COSTS   

 
2.3 BIG data staff 

 
5 hrs/week; 260hrs/year 

 
20,84 € x 260 hrs/year=  

5.418 € aprox. 

 
Estimation of the total cost of the 
hours that the Big Data 
department will dedicate to the 
treatment, extraction and analysis 
of the information obtained during 
the implementation of the project. 
 

 
2.4  Marketing costs 

 
9000 € 

 
 

 
Estimated cost of implementing 
three digital marketing campaigns 
oriented to social networks and 
spread throughout the year 
during peak season, Easter and 
summer.+seguimiento de las 
campañas y sus efectos, en 
conjunto con el dpto. De big data 
 

TOTAL 2.  14.418 € 
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1.3.1.6 Other resources needed 

As it was stated in the previous action, there are many resources needed to support the actions we are 
willing to implement. We can split them into different categories: staff, facilities, information and also 
equipment and materials. 

Employing human resources is essential, not only because of the work they do but also because of the 
knowledge and previous experience they have, which brings added value to their activity and therefore to 
the results that we will obtain. As with the other action chosen, we will also employ office staff and drivers, 
but we will also outsource the design and implementation of the Tourist Passport. 

The facilities, owned by the company, will be used both to carry out administrative work and for meetings 
(within our own team and also with the different interested parties and stakeholders) and as a 
communication hub between the different points of the island, thanks to the stations and interchanges.  

The equipment and materials necessary to implement the chosen action will be mainly the same as in 
the previous one: computers and various technological infrastructures (hardware and software), along with 
the fleet of buses that also belong to us.  

Lastly, information is also essential since it will allow us to know, predict and compare the behavior of our 
clients and their preferences for the adaptability, improvement and efficiency of the services we provide. 

1.3.2.7 Funding sources and disbursement plan   

Proposed funding source structure Funding secured (Y/N) Amount (currency) 

(see 1.3.1.5 above) 
% 

Policy instrument ( Cabildo de 
Tenerife: Mobility Area (MA)) 

Y 6.500 31% 

Other public bodies’ contribution 
(identify and describe) 

N 0 0 

Own resources Y 14.418 € 69% 

Other (specify) N 0 0 

TOTAL (currency)  20.918 € 100 

 

FINANCIAL PLAN (partner currency) 

Financial requirements (OUTFLOWS) 
Semester 1 Semester 2 Semester 3 Semester 4  Semester 5 

TOTAL 

Capital costs 

3.250 € 3.250 € - - - 6.500 € 

Current costs 

7.209 € 7.209 7.209 7.209 7.209 36.045 € 

Total outflow per semester 

10.459 € 10.459 7.209 7.209 7.209 42.545 € 
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Funding sources (INFLOWS) 

Policy instrument: Cabildo de Tenerife, Mobility Area 

(MA) 3.250 € 3.250 € - - - 6.500 € 

Own resources 

7.209 € 7.209 € 7.209 € 7.209 € 7.209 € 36.045 € 

Total inflow per semester 

10.459 € 10.459 € 7.209 € 7.209 € 7.209 € - 

CASH- FLOW  (B - A) 

0 0 0 0 0 - 

1.3.2.8  Actions needed to secure funding  

Our funding plan will require the following actions in order to be secured:  

 Conducting negotiations with the competent funding authorities 

 Generating revenues from current operations  

1.3.2.9  Expected  impacts from the Action implementation  (with KPI defined) 

The expected impact after the implementation of this action will be measured according to the following 
factors: 

 The number of passengers: At this time we are still studying which lines would be included in this 
initiative, and although we have experienced a noticeable fall in passenger traffic during this year 
due to the pandemic and lockdown, these figures have started to recover lately along with this 
situation in Tenerife. For these reasons, and also because of the promising results obtained by 
Poland with this action, we believe that the tourist passport will help boosting passenger traffic 
oriented to hiking while also promoting sustainability through the use of public transport. 

 The frequency of service: the higher the frequency, the higher the demand, indicating that the 
initiative is working. 

 Revenues perceived: an increment in them will imply that the number of clients is escalating as 
well. 

 Geolocation data: we will track the use of the TITSA app in the area, to analyze the influx of public 
it receives, so that we can identify those trails and areas which are the most visited and adapt and 
improve schedules and frequency. 
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1.3.1.10 Risk assessment. Remedial actions to contain/minimize risks 

Given the characteristics of the action we have decided to implement, our company and also the area and 
the situation of uncertainty in which we currently find ourselves, as a result of the pandemic, we expect we 
could be facing different kinds of risks during its implementation.  

These risks can be classified into different categories, considering the previously mentioned KPI, and 
evaluated as high, medium or low depending on its severity in case of happening.  

CLASSIFICATION HIGH MEDIUM LOW 

A.  Number of passengers    

Demand lower than expected   X 

Demand higher than expected  X  

B.  Frequency of service    

Damage or loss of any of the buses that provide this service  X  

Road works / landslides X   

C.  Revenues Perceived    

Limitation of national / international tourism as a result of the 
pandemic, which would significantly reduce the potential 
benefits of this action 

  X 

D.  Geolocation data    

Technical failures or incidents that might delay the data 
collection and analysis process 

  X 

ACTION RISK OVERALL EVALUATION   X 

 

Just like in the previous action, the risks we estimate will have less importance or impact on the 

performance and development of our action are: having a demand lower than initially estimated, a 

breakdown occurring in one of the buses being used in the areas affected by this action or that some type 

of technical issue or error occurs that delays or prevents the work of the Big Data department. 

 

Regarding demand, we believe that the possibility of it being lower than projected is barely remarkable, 

since those are areas that usually receive a large influx of public, both from the island and abroad 

throughout the year, especially in summer and peak season. However we plan on carrying out three 

marketing campaigns per year on social media, which will help people getting to know about the tourist 

passport and the trail routes. 

 

Concerning the possibility that any of the buses may experience a problem, although it is something that 

could eventually happen, the possibilities are considerably low as well, since preventive and corrective 

maintenance work is carried out every now and then in our whole fleet. Nevertheless, if it ended up 

happening, we expect to have a large enough fleet in order to cover the absence of one of these buses 

while repairing work is done. 

 

One of the last risks we believe would also have a minimal impact on our action would be the breakdown 

or technical problems in the equipment or systems that are used for data analysis and management, which 

we expect would be quickly solved, not leading to any significant delays. 

 

In relation to the risks that may have a bigger impact on us, there is the possibility that the demand might 

be higher than expected or that limitations of national/international tourism might occur as well as a result 

of the pandemic, affecting the potential benefits of this action. 
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On the one hand, if the demand ended up being higher than expected, although it does not pose a great 

risk, it would bring more complications, since we would have to work on increasing shifts and the frequency 

of the buses depending on the times of the day or week where the greatest increases in demand occur. 

 

On the other hand, if limitations or possible future restrictions due to the pandemic were implemented it 

would affect the expected influx of public in a notable way, but we consider as a possible alternative 

solution to encourage this action within the the Canary Islands inhabitants or within the island itself, so as 

not to depend exclusively on national / foreign tourism. We would do this by reinforcing the marketing 

campaigns that we currently have planned for the course of the implementation of this action. 

 

To conclude, the only one that we consider as a high risk, as we believe that it is something external and 

beyond our control, would be if there were landslides or work had to be carried out on the roads in the 

area. It would be something that could reasonably happen due to the orographic characteristics of the 

area, and it would bring limitations or delays in travel and the entry of vehicles in the Anaga area, affecting 

both public transport and private. Even so, we trust that if road work were needed to be done or this kind of 

eventualities happened, they would not last more than a few months, at most. 
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SUMMARY FOR  ACTION 2 

Action   2 

The action consists of the addition of a Tourist Passport as a functionality included in TITSA’s app, for which a 
selection of routes would be established (from Teno, El Teide and Anaga for starters), changing every year, that 
must be accessed by public transport and in which stamps would be collected to earn prizes or get discounts in 
shops in the area that adhere to the promotion. 

STEP/ ACTIVITY 
DESCRIPTION 

RESPONSIBLE 
PLAYER 

STARTING 
DATE  

 
END DATE  

RESOURCES 
REQUIRED             
(staff, tech, 
etc. ) 

EXPECTED RESULTS/ IMPACTS 

2.1 Establishing 
the team 
responsible for 
the Action 
implementation 
and defining their 
objectives, 
responsibilities, 
tasks during the 
execution period. 

 

TITSA Oct/19 Nov/19 

Staff, 
equipment 

and 
materials 

Choosing a team prepared 
and capable of carrying out the 

chosen actions 

2.2 Meeting 
previous the 
development of 
the action, to 
establish the 
initiative chosen, 
the reasons 
which made us 
choose one 
instead of the 
other, where 
should it be 
implemented, 
period of 
start/finish its 
implementation, 
who would be in 
charge 
(identifying 
stakeholders and 
players) and 
other steps 
needed 

TITSA Nov/19 Jan/20 

Staff, 
facilities, 

information, 
equipment 

and 
materials 

To be clear about the steps to 
follow to work on the action to 
be implemented efficiently and 

correctly 

2.3 Financial 
planning, different 
ways of 
approaching the 
action until it was 

TITSA Mar/20 Mar/21 

Staff, 
information, 

facilities, 
equipment 

and 

Analyze the different ways of 
executing the action, evaluating 
them in economic terms, opting 
for the most advantageous 
option 
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decided to 
incorporate it into 
the current TITSA 
app 

materials 

2.4 We will tackle 
the definition of 
the plan, routes 
and also start 
preparing the 
documentation in 
order to hire a 
company to 
design this new 
functionality, both 
to include it in the 
app and on 
TITSA’s website. 

(Various 
meetings) 

TITSA Apr/20 Apr/21 

Staff, 
information, 
equipment 

and 
materials 

The definition of several 
routes, organized by areas and 

classified by complexity and 
other characteristics, to facilitate 
the subsequent work of whoever 
is in charge of their layout and 

insertion both on the web and in 
the TITSA app. 

.2.5 Begin the 
tendering  
process to select 
the company that 
will be in charge 
of incorporating 
this content into 
the TITSA app 
and website 

TITSA Jun/21 Jul/21 
Staff, 

information 
- 

2.6 Meeting with 
IT department to 
clarify the next 
steps to follow 

TITSA Sep/21 - 

Staff, 
information, 

facilities, 
equipment 

and 
materials 

- 

2.7 We expect to 
have been able to 
select the 
company and to 
be able to start its 
implementation 
and testing 

 

TITSA 

 

 

Nov/21 

 

Dec/21 

 

Information, 
staff, 

equipment 
and 

materials 

- 

2.8 Meeting with 
the IT department 
and with the 
company in 
charge of 
maintaining the 
website and the 
app 

TITSA Nov/21 Nov/21 

Staff, 
information, 

facilities, 
equipment 

and 
materials 

Clarify the following steps 
and the best way to implement 
the changes both on the app 
and also on TITSA’s website.  
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2.9 Once we 
have tested it, we 
will continue with 
its monitoring and 
implementation.  

TITSA Jan/22 Feb/22 

Staff, 
information, 
equipment 

and 
materials 

- 

2.10 Follow-up 
meeting to 
analyze the 
evolution of the 
action 

TITSA 

 
Feb/22 - 

Staff, 
information, 

facilities 
- 

2.11 We also 
plan to start its 
promotion and 
continue the data 
collection 
process. Also 
define the reward 
system for those 
who participate 
and fill out the 
"passport" 

TITSA Mar/22 May/22 

Staff, 
information, 
equipment 

and 
materials 

That potential customers are 
aware of this action and also to 

make it more attractive thanks to 
a reward system, so that we can 

retain them. 

2.12 We expect 
to start the 
adaptation 
process 
regarding the 
detected needs 
and implement 
the chosen 
reward system. 

 TITSA Jun/22 Aug/22 

Staff, 
information, 
equipment 

and 
materials 

-  
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This Action Plan will be implemented and monitored by: 

 

Transportes Interurbanos de Tenerife (TITSA), International Department.  

 

Name and position:  Jose Alberto León Alonso, General Commissioner. 

 

 

 

 

 

 

 

 

 

  


